~ WASHINGTON STATE
Recreationand
Conservation Office Progress Report

PROJECT: 18-1307 DEV, WINNIE HOUSER PARK REVITALIZATION
Sponsor: City of Sedro Woolley = Program: YAF - Large Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 12/10/2019

Report Period
From 11/04/2019  To 12/10/2019

Questions

#1: Describe the work accomplished during this reporting period.
Description is required

We have begun construction of the building that will house the power meter for the park, and will also house the irrigation booster pump and controllers. | expect to
complete this work by December 13th. We have completed engineering work and ordered the new electrical service from Puget Sound Energy. Our contracted
engineering firm is finalizing work on the site plan, and our in house engineer is completing his civil review. | expect to have all engineering work completed and uploaded
into prism by December 31st. We are also soliciting bids from the cities small works roster to complete the electrical work for the park. We are also fine tuning the request
for proposal to supply and install the new irrigation system for the park.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice No
#3: Tell us about work planned for the next reporting period.
Description is required
W(Ie plan to finish the remainder of the civil engineering work, install the electrical service to the control building, and begin work on the restroom building and underground
utilities.
#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:
Choice No
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Milestones

Milestone

All Bid Docs/Plans to RCO
Bid Awarded/Contractor Hired

Construction Started

Confirm with RCO before breaking ground

Progress Report Due
Annual Project Billing Due
50% Construction Complete
RCO Interim Inspection
Progress Report Due

90% Construction Complete
Funding Acknowl Sign Posted
Construction Complete
RCO Final Inspection

Final Billing Due

Final Report Due
Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Target Date

Progress Report, Project 18-1307

01/01/2020
02/01/2020
03/01/2020

06/30/2020
07/31/2020
08/01/2020
08/01/2020
12/01/2020
01/15/2021
03/31/2021
03/31/2021
04/15/2021
04/15/2021
04/30/2021

06/30/2021
Need amendment to change

Completed Delayed New Target Date Progress/Reason for Delay

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.

Permits

Permits and Reviews

Archeological & Cultural Resoures (EO 05-05)

Building Permit
Shoreline Permit

Other Required Permits

Permit Questions

Issuing Organization
DAHP

City/County

City/County

#1: Any additional mitigation requirements? If so, please describe.

Choice No

#2: Are there any additional permits required? If so, please describe.

Choice No

#3: Tell us about your progress with securing your permits or ESA consultation.

Description is required

Received Expiration
Applied Date Date Date Permit #
11/04/2019 2019-08-06108 RCO
Note: As required by agency

11/25/2019
Note: Restroom

Note: HARTS SLOUGH SHORE LINE

Note: SKAGIT PUD REVIEW

We have applied for the building permit for the restroom construction, no permit was required by the city for the irrigation building as the size of the building was under

the threshold where a permit is needed.
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Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type Title

No attachments match filter criteria

Certify & Submit

Status History

Report Status Date User

Accepted 12/10/2019 Allison Dellwo
Submitted 12/09/2019 Nathan R Salseina
Draft 12/09/2019 Nathan R Salseina
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File Name, Number
Person Associations

Note

Shared

Thank you for submitting your progress report and staying in touch as you have questions. Please let

me know if anything else comes up along the way. -Allison

12/10/2019



